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ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

April 11, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 3, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Approve and ratify changes in work and accept completed contract work under 
the following construction contracts: 

 
Project ID No. FCC0000875 - Santa Anita Wash Repair Access Roads, Cities of 
Arcadia and Monrovia (5), Remedial Civil Constructors, Inc., with changes in the 
amount of $13,794.18, and a final contract amount of $510,294.18 (Partial 
Acceptance). 
 
Project ID No. FCC0000962 - Project No. 248 Montana Avenue Storm Drain 
Repair, City of Santa Monica (3), S. P. Pazargad Engineering Construction, Inc., 
with changes amounting to a credit of $2,495.00, and a final contract amount of 
$671,357.34. 
 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5), Buso Constructors, Inc., with changes in 
the amount of $559.62, and a final contract amount of $1,234,938.49. 
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Project ID. No. FMD0001041 - Verdugo Debris Basin, Sediment Removal, City of 
Glendale (5), R.C.C., with changes in the in amount of $6,424.84, and a final 
contract amount of $736,032.34 (Partial Acceptance). 
 
Project ID No. RDC0013423 - 112th Street, et al., vicinity of Athens (2), Garcia 
Juarez Construction, Inc., with a final contract amount of $493,082.07. 
 
 Project ID No. RDC0013713 - Kanan Dume Road, et al., vicinity of Calabasas 
(3), Security Paving Company, Inc., with changes amounting to a credit of 
$183,050.80, and a final contract amount of $2,008,914.37. 
 
Project. ID. No. RMD3346003 - Roadside Tree Trimming, Malibu, et al., vicinity 
of Malibu (3), Trimming Land Co., Inc., with changes amounting to a credit of 
$2,162.00, and a final contract amount of $128,718.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts, Board approval of changes in public works contracts, and Board acceptance 
of the work of the contracts in compliance with the provisions of the Public Contract 
Code.  Included in the enclosures are project and contract data, the scope of work of 
changes to be ratified or approved, and the work of the contracts to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000962, FCC0000972, FMD0001041, RDC0013713, 
and RMD3346003. 
 
Also, enclosed for your approval is a change in work in excess of my delegated limits, 
which is required to complete Project ID No. FCC0000875. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
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Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $183,050.80 
to an increase in the in the amount of $13,794.18, while the total value of the contracts 
range from $128,718.00 to $2,008,914.37. 
 
Ratification and approval of the changes in work and acceptance of the work of the 
respective contracts by your Board is in compliance with the acceptance and prompt 
payment provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification or approval of the requested changes and acceptance of the work of the 
contracts by your Board will ensure the timely closeout of the respective contracts, 
releasing Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:ss 
O:\PROGRAMS\Section\Administration\Board\Acc\04-11-06LTR.doc 
 
Enc. 7 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 



 

 

ACCEPTANCE OF CONTRACT (PARTIAL) 
April 11, 2006 
 
 
 
PROJECT ID NO. FCC0000875, SANTA ANITA WASH REPAIR ACCESS ROADS  
(Cities of  Arcadia and Monrovia), Supervisorial District 5 
  
Contractor:  Remedial Civil Constructors, Inc., 3823 Ocean View Boulevard, Montrose, 
California 91020 
 
Project Description: 
 
Reconstruction of the access roads along a flood control channel; construction of an 
irrigation system, catch basins, and connector pipes; removal and planting of trees; and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variation in Bid Quantities ($  8,097.00) 
(2) Remove Chainlink Fence   2,842.92 
(3) Remove Existing AC Pavement   9,930.20 
(4) Reinforced Concrete Removal     9,118.06 
  
 Total   $13,794.18 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The City of Arcadia requested that a section of chainlink fence along the west side 
of the Santa Anita Wash between Foothill and Colorado Boulevards be removed.  This 
work was not shown on the plans. 
 
(3) In order to repair the access roads in some locations, it was necessary to remove 
existing AC pavement.  This work was not shown on the plans. 
 
(4) Due to a substantial difference between the specified quantity for Bid Item No. 9 
(Concrete Removal - Reinforced) and the actual quantities, it was necessary to 
compensate the contractor for this work at a higher rate. 
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The costs for Item 1 and a portion of Item 3 were based on contract unit prices.  The 
costs for Items 2, 4, and the remainder of Item 3 were based on time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
Eleven additional working days were required because of these changes.  The 
contractor was also granted two additional working days for the removal of large 
boulders at no additional cost to the County. 
 
Project Completion Date: 
 
The contractor completed the project on February 8, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
The County and the contractor are currently negotiating the resolution of a claim 
submitted by the contractor.  Rather than delay payment of the retention to the 
contractor for completed work and pursuant to Section 7107 of the California Public 
Contract Code, we recommend all retention by released. 
 
Final Contract Amount: 
 
 Original contract amount $540,000.00 
 Changes in work to be authorized     13,794.18 
 Deduction for Liquidated Damages   (43,500.00) 
  
 AMOUNT DUE CONTRACTRACTOR AT THIS TIME $510,294.18 

 
EK:en 
O:\Projects\Programs - Flood\SantaAnitaWashRprAccessRoads (FCC0000875)\Board\ACCEPTANCE OF CONTRACT.doc 
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ACCEPTANCE OF CONTRACT 
April 11, 2006 
 
 
 
PROJECT ID NO. FCC0000962, PROJECT NO. 248 MONTANA AVENUE STORM 
DRAIN REPAIR (City of Santa Monica), Supervisorial District 3 
 
Contractor:  S. P. Pazargad Engineering Construction, Inc., 7120 Hayvenhurst Avenue, 
Suite 108, Van Nuys, California 91406 
 
Project Description:    
 
Repair of an existing outlet structure, construction of reinforced concrete pipe and 
concrete collars, and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities ($2,495.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. However, the 
contractor was granted an additional 53 working days due to a delay in obtaining 
materials, unanticipated difficulties in drilling and setting piles, and to seal the pipe 
joints. 
  
Project Completion Date: 
 
The contractor completed the project on February 6, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount:  
 
 Original contract amount      $666,031.00 
 Actual costs of changes in work previously 
       approved by the Board 7,821.34 
     Changes in work authorized by the Director        
        of Public Works               (2,495.00) 

 
    FINAL CONTRACT AMOUNT $671,357.34 
 
WAR:ss 
O:\Projects\Programs - Flood\Proj248MontanaAveStormDrnRpr (FCC0000962)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT  
April 11, 2006 
 
 
 
PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5 
 
Contractor:  Buso Constructors, Inc., 14700 Firestone Boulevard, Suite 103, La Mirada, 
California 90638 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Change in Work: 
 
Drainage Geotextile  $559.62 
 
Description of Change: 
 
Your Board previously approved a change in work to install geotextile fabric behind the 
newly constructed wall in order to slow water intrusion and soil erosion during periods of 
high water flows. The cost for this work exceeded the original estimate by the amount 
shown. The cost for this item was based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on January 13, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $1,093,910.00 
 Actual costs of changes in work previously 
    approved by the Board  140,468.87 
 Change in work authorized by the Director 
    of Public Works            559.62 
 
 FINAL CONTRACT AMOUNT $1,234,938.49 
 
SK:en 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
April 11, 2006 
 
 
 
PROJECT ID NO. FMD0001041, VERDUGO DEBRIS BASIN, SEDIMENT REMOVAL 
(City of Glendale ), Supervisorial District 5 
  
Contractor:  R.C.C., 3823 Ocean View Boulevard, Montrose, California 91020 
 
Project Description: 
 
Removal of sediment from Verdugo Debris Basin. 
 
Change in Work: 
 
Performance Bond     $6,424.84 
 
Description of Change: 
 
The contract specifications indicate that the contractor will be compensated for the 
actual cost of the performance bond.  The contract increased in scope and size 
resulting in an increase in bond costs.  It was necessary to compensate the contractor 
for this additional expense.  The cost for this item was based on time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on January 13, 2006, in accordance with the plans 
and specifications; however, the contractor has submitted a claim requesting 
compensation for additional sediment removed from the basin.  
 
Rather than delay payment of the retention to the contractor for the completed work and 
pursuant to Section 7107 of the California Public Contract Code, we recommend that all 
retention be released.  Upon resolution of the claim, we will return to your Board with 
our recommendation for the final acceptance of the contract. 
 
In addition, the contractor requested nine hours of overtime inspection, which resulted in 
a credit to the contract.  
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Amount Due Contractor at this Time: 
 
 Original contract amount $560,220.00 
 Actual costs of changes in work previously 

   approved by the Board 169,860.00 
 Change in work authorized by the Director 

   of Public Works 6,424.84 
 Deduction for overtime inspection (472.50) 
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $736,032.34 
 
SK:en 
O:\Projects\Flood Maintenance\Verdugo Debris Basin Sediment Removal(FMD0001041)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
April 11, 2006 
 
 
 
PROJECT ID NO. RDC0013423, 112TH STREET, ET AL. (in the vicinity of Athens), 
Supervisorial District 2 
 
Contractor:  Garcia Juarez Construction, Inc., P.O. Box 309, Brea, 
California 92802-0309 
 
Project Description: 
 
Reconstruction of roadway pavement, cross gutter, sidewalk, curb ramps, alley 
intersections, driveways, and curb and gutter; removal, root pruning, and planting of 
parkway trees; and other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on February 23, 2006, in accordance with the 
plans and specifications. 
 
 Final Contract Amount:  
 
 Original contract amount      $426,416.75 
 Actual costs of changes in works previously     
    approved by the Board        66,665.32 

 
 FINAL CONTRACT AMOUNT $493,082.07 
 
JRP:ss 
O:\Projects\Programs - Road\112thStEtAl (RDC0013423)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
April 11, 2006 
 
 
 
PROJECT ID NO. RDC0013713, KANAN DUME ROAD, ET AL. (in the vicinity of 
Calabasas), Supervisorial District 3 
 
Contractor:  Security Paving Company, Inc., P. O. Box 1489, Sun Valley, 
California 91353-1489 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement, replacement of guardrail, 
installation of striping and pavement markings, and other appurtenant work. 
 
Changes in Work:  
 
(1) Variations in Bid Quantities ($187,484.80) 
(2) Adjust Manholes      4,434.00 
 
 Total ($183,050.80) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The plans included one manhole to be adjusted. In the field three additional 
manholes were adjusted at a new negotiated price. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
There will be no additional working days required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 19, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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The County and the contractor are currently negotiating extra work requested by the 
Road Maintenance and Traffic and Lighting Divisions.  Rather than delay payment of 
the retention to the contractor until this issue is resolved and pursuant to Section 7107 
of the California Public Contract Code, we recommend releasing all amounts due the 
contractor.  Once the issues of the disputed work are resolved, we will return to your 
Board for final acceptance. 
 
Amount Due Contractor At This Time: 
 
 Original contract amount $2,046,543.00 
 Actual changes in work previously approved 
    by the Board 145,422.17 
 Changes in work authorized by the Director  
    of Public Works    (183,050.80) 
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $2,008,914.37 
 
PMT:ss 
O:\Projects\Program-Road/KananDumeRoad,EtAl(RDC0013713) (FG0431)\Board\/acceptance(partial).wpd 
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ACCEPTANCE OF CONTRACT 
April 11, 2006 
 
 
 
PROJECT ID NO. RMD3346003, ROADSIDE TREE TRIMMING, MALIBU, ET AL.  
(in the vicinity of Malibu), Supervisorial District 3 
 
Contractor:  Trimming Land Co., Inc., 10513 Dolores Avenue, South Gate 
California 90280 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities ($2,162.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 

The contractor completed the project on February 3, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 

In addition, the contractor requested eight hours of overtime inspection that resulted in a 
credit to the contract. 
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Final Contract Amount: 
 
 Original contract amount $131,300.00 
 Changes in work authorized by the Director 
    of Public Works      (2,162.00) 
 Deduction for overtime inspection          (420.00) 
  
 FINAL CONTRACT AMOUNT  $128,718.00 
 

WAR:ss 
O:\PROGRAMS\Section\Administration\Board\Acc\04-11-06LTR.doc 
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